STATE OF CALI FORNI A

Bl D OPENI NG DATE
CONTRACT NUMBER
LOCATI ON

DB GOALS:
PROPGCSALS | SSUED 18

NUMBER OF BI DDERS 5
PROGRAM ELEMENTS

Bl D RANK

07/ 16/ 02
02- 32594
02- PLU-70-41.5/46. 3

DI SADVANTAGED BUSI NESS ENTERPRI SE -
FUND TOTAL

ENG NEERS EST

RAS

Bl D TOTAL

7,397,835.50

7, 965, 802. 00

8, 281, 281. 00

8, 500, 373. 00

9, 344, 356. 14

HA22

BI D

SUMMARY

I'N PLUVAS COUNTY AT AND NEAR QUI NCY
FROM PURDY LANE TO CLOUGH STREET

ROADWAY AND BRI DGE REHABI LI TATI ON

8, 983, 000

7,947,000. 00 AMOUNT UNDER

Bl DDER | D

13. 0%

TOTAL NUMBER OF WORKI NG DAYS

549, 164. 50

DEPARTMENT OF TRANSPORTATI ON

Bl D245

PAGE 1

07/ 17/ 02
CONTRACT CCODE 'B '
144 CONTRACT | TEMS

FEDERAL AID ACST-P070-(077)E

P-

PO70- (077) E

STPL- 5909- ( 065)

306

PERCENT UNDER EST 6.91

Bl DDER | NFORVATI ON  ( NAME/ ADDRESS/ LOCATI ON)

BALDW N CONTRACTI NG COVPANY
I NC

1764 SKYWAY

CH CO CA 95928

KIEWT PACI FI C CO

P O BOX 1769
VANCOUVER WA 98668

GRANI TE CONSTRUCTI ON  COVPANY

P O BOX 50085
WATSONVI LLE CA 95077-5085

TULLI'S AND HELLER I NC

P O BOX 493416
REDDI NG CA 96049

TElI CHERT CONSTRUCTI ON

1145 TARA COURT
ROCKLI N CA 95765-1200

FAX

FAX

FAX

FAX

FAX

530 891- 6555
00091712
530 894-6220

360 693-1478
00433176
360 693-5582

831 724-1011
00000089
831 768-4021

530 241-5105
00295418
530 241-5570

916 645-4800
00000008
916 645-4801



02- 32594
02-PLU-70-4
07/ 16/ 02

Bl DDER | D NAME AND ADDRESS

Bl D245
PAGE 2
07/ 17/ 02

SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

A C DI KE COVPANY
LI NCOLN CA

APEX FENCE
ANDERSON CA

CENTRAL STRI PI NG
RANCHO CORDOVA CA

ERI C AMVON
SALYER CA

I NDUSTRI AL  SUPPORT
RENO NV

JERRY LEE FORD
ANDERSON CA

M AND S ENVI RONVENTAL LANDSCAPES
REDDI NG CA

PENHALL COVPANY
SACRAMENTO CA

SHASTA CONSTRUCTORS
REDDI NG CA

TERRY HANSEN ELECTRI C
| GO CA

WARDS CONCRETE
ANDERSON CA

ASPHALT CONCRETE DI KE AND M SCELLANEQUS PAVI NG ( PARTI AL)

GUARD RAIL, TUBULAR BI KE RAI LI NG AND FENCI NG

STRI PI NG, MARKERS AND TRAFFI C CONTROL ( PARTI AL)

CONCRETE S| DEWALK ( PARTI AL)

SAW CUTTI NG ( PARTI AL)

UNDERGROUND PI PE AND CONCRETE STRUCTURES

PLANTI NG, | RRI GATI ON AND EROSI ON CONTROL ( PARTI AL)

DEMOLI TI ON AND RESURFACE BRI DGE DECK

CONCRETE BARRI ER RAI L

ELECTRI CAL AND LI GHTI NG

CONCRETE ( PARTI AL)



02- 32594
02-PLU-70-4
07/ 16/ 02

Bl DDER | D NAME AND ADDRESS

Bl D245

PAGE 3

07/ 17/ 02
ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

A C DI KE COVPANY
LI NCOLN CA

CENTRAL FENCE
SACRAMENTO CA

CENTRAL STRI PI NG
RANCHO CORDOVA CA

EAGLE ROCK
WEAVERVI LLE CA

FRANK MEDI NA
OROVI LLE CA

GOLDEN STATE TRAFFIC
RANCHO CORDOVA CA

M AND S ENVI RONVENTAL LANDSCAPE | NC
REDDI NG CA

MJUSE CONCRETE CONTRACTORS
REDDI NG CA

PENHALL COVPANY
SACRAMENTO CA

TERRY HANSEN ELECTRI C
| GO CA

WESTERN STABI LI ZATI ON
DI XON CA

ASPHALT CONCRETE DI KE

FENCI NG

STRI PI NG

CRUSHI NG

SI GNS AND GUARD RAI L

CONSTRUCTI ON AREA SI GNS

ERCSI ON CONTROL

CONCRETE FLAT WORK

POLYESTER CONCRETE

ELECTRI CAL

GRI NDI NG



02- 32594 Bl D245

02- PLU-70-4 PAGE 4

07/ 16/ 02 07/ 17/ 02
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02 APCO ASPHALT CONCRETE DI KE
GOSHEN CA
APEX FENCE FENCI NG METAL BEAM GUARD RAIL AND SI GNS
ANDERSON CA
CENTRAL STRI PI NG SERVI CE STRI PI NG
RANCHO CORDOVA CA
GOLDEN STATE TRAFFI C SERVI CES CONSTRUCTI ON AREA SI GNS
RANCHO CORDOVA CA
JERRY LEE FORD PI PE, M NOR CONCRETE STRUCTURE ( PARTI AL)
REDDI NG CA
JERRY LEE FORD PRECAST BOX CULVERTS AND M SCELLANEQUS REMOVALS ( PARTI AL)
REDDI NG CA
M AND S ENVI RONVENTAL ERCSI ON CONTRCL AND PLANTI NG
REDDI NG CA
TERRY HANSEN ELECTRI C ELECTRI CAL
| GO CA

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01 APEX FENCE FENCI NG, GUARD RAI'L, RAILING AND MARKERS
ANDERSON CA
CONTRACTORS CHEM CAL STEEL BRI DGE DECK
HAYWARD CA

CONTI NUED ON NEXT PAGE



02- 32594
02-PLU-70-4
07/ 16/ 02

Bl DDER | D NAME AND ADDRESS

L

ST

OF

SUBCONTRACTORS

Bl D245
PAGE 5
07/ 17/ 02

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

LI NEAR OPTI ONS
MENLO PARK CA

MC ENTI RE LANDSCAPI NG
REDDI NG CA

RON HALE CONSTRUCTI ON
SHASTA LAKE CA

RON HALE CONSTRUCTI ON
SHASTA LAKE CA

TERRY HANSEN ELECTRI C
| GO CA

Bl DDER | D NAME AND ADDRESS

TRAFFI C MARKI NGS AND PAI NT REMOVAL

| RRI GATI ON, LANDSCAPI NG AND EROSI ON CONTRCL

COLD PLANE, ASPHALT CONCRETE SURFACI NG ( PARTI AL)

CONCRETE AND UNDERGROUND ( PARTI AL)

ELECTRI CAL

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04

BOBBI E MACK GRI NDI NG
CENTRAL STRI PI NG
RANCHO CORDOVA CA

CONTRACTORS CHEM CAL | NC
HAYWARD CA

JERRY LEE FORD CORPORATI ON
REDDI NG CA

JOANN DONOVAN TRUCKI NG

CONTI NUED ON NEXT PAGE

GRI NDI NG

STRI PI NG

BRI DGE DECK

CULVERT AND DRAI NAGE

TRUCKI NG



02- 32594 Bl D245

02- PLU-70-4 PAGE 6
07/ 16/ 02 07/ 17/ 02
LI' ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
04 M AND S ENVI RONVENTAL LANDSCAPES LANDSCAPI NG
REDDI NG CA
SHI LO ELECTRI C ELECTRI CAL

CHI CO CA



02- 32594 Bl D245

02- PLU-70-4 CONTRACT PROPOSAL OF LOwW BI DDER PAGE 7
07/ 16/ 02 07/ 17/ 02
| TEM | TEM UNIT COF ESTI MATED

NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT

1 070010 PROGRESS SCHEDULE (CRI TI CAL PATH) LS LUMP SUM 13, 050. 00* 13, 050. 00

2 070018 TI ME- RELATED OVERHEAD VDAY 210 1, 000. 00 210, 000. 00

3 071301 TEMPORARY FENCE M 770 7.00 5, 390. 00

4 074019 PREPARE STORM WATER PCLLUTI ON LS LUWVP SUM 6, 000. 00* 6, 000. 00

PREVENTI ON PLAN

5 074020 WATER PCLLUTI ON CONTROL LS LUWVP SUM 7,500. 00* 7,500. 00

6 074028 TEMPORARY FI BER ROLL EA 80 75. 00 6, 000. 00

7 074029 TEMPORARY SI LT FENCE M 260 21.00 5, 460. 00

8 074030 TEMPORARY STRAW BALE EA 18 10. 00 180. 00

9 120090 CONSTRUCTI ON AREA SI GNS LS LUWP SUM 10, 000. 00* 10, 000. 00
10 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 250, 000. 00* 250, 000. 00
11 (S) 120149 TEMPORARY PAVEMENT NMARKI NG ( PAI NT) M 570 20. 00 11, 400. 00
12 (S) 120151 TEMPORARY TRAFFI C STRI PE ( TAPE) M 1, 280 4.00 5, 120. 00
13 (S) 120159 TEMPORARY TRAFFI C STRI PE ( PAI NT) M 3, 820 .70 2,674.00
14 (S) 128650 PORTABLE CHANGEABLE MESSAGE SI GN EA 5 26, 000. 00 130, 000. 00
15 129000 TEMPORARY RAI LI NG ( TYPE K) M 290 80. 00 23, 200. 00
16 (S) 129100 TEMPORARY CRASH CUSHI ON MODULE EA 56 400. 00 22,400. 00
17 150206 ABANDON CULVERT EA 7 800. 00 5, 600. 00
18 024076 REMOVE CATTLE GUARD EA 1 600. 00 600. 00
19 150606 REMOVE FENCE ( TYPE BW M 63 6. 00 378. 00
20 150620 REMOVE GATE EA 1 500. 00 500. 00
21 150630 REMOVE MARKER EA 94 25. 00 2, 350. 00
22 150662 REMOVE METAL BEAM GUARD RAI LI NG M 78 20. 00 1, 560. 00
23 150668 REMOVE FLARED END SECTI ON EA 1 300. 00 300. 00
24 150710 REMOVE TRAFFI C STRI PE M 36 2.50 90. 00
25 150741 REMOVE ROADSI DE SI GN MOUNTED ON MAST ARM EA 6 600. 00 3, 600. 00
26 150742 REMOVE ROADSI DE SI GN EA 210 125. 00 26, 250. 00
27 150805 REMOVE CULVERT M 230 200. 00 46, 000. 00
28 150820 REMOVE | NLET EA 8 1, 100. 00 8, 800. 00
29 150821 REMOVE HEADWAL L EA 4 1, 100. 00 4, 400. 00
30 150857 REMOVE ASPHALT CONCRETE SURFACI NG %24 910 15. 00 13, 650. 00
31 151224 REMOVE DELI NEATOR EA 110 25. 00 2,750. 00
32 024077 RECONSTRUCT MAI LBOX EA 4 350. 00 1, 400. 00
33 152320 RESET ROADSI DE SI GN EA 5 350. 00 1, 750. 00
34 152390 RELOCATE ROADSI DE SI GN EA 2 350. 00 700. 00
35 152400 ADJUST SEWER CLEANOUT TO GRADE EA 6 350. 00 2,100. 00
36 152402 ADJUST WATER VALVE COVER TO GRADE EA 45 300. 00 13, 500. 00
37 152403 ADJUST WATER METER BOX TO GRADE EA 13 300. 00 3, 900. 00



02- 32594 Bl D245

02- PLU- 70- 4 CONTRACT PROPOSAL OF LOW BIDDER PAGE 8
07/ 16/ 02 07/ 17/ 02
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
38 152440 ADJUST MANHOLE TO GRADE EA 52 475. 00 24, 700. 00
39 024078 MODI FY | NLET (TYPE A) EA 4 1, 200. 00 4, 800. 00
40 024079 MODI FY | NLET (TYPE B) EA 4 1, 200. 00 4, 800. 00
41 024080 MODI FY | NLET (TYPE Q) EA 1 1, 200. 00 1, 200. 00
42 024081 MODI FY | NLET ( TYPE D) EA 1 1, 200. 00 1, 200. 00
43 (S) 024082 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 27, 800 2. 00 55, 600. 00
(90 MM NAXI MUM)
44 (S) 024083 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 30, 300 2.50 75, 750. 00
(135 MV MAXI MUM)
45 (S) 024084 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 730 15. 00 10, 950. 00
(145 MM MAXI MUM)
46 (S) 153154 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 5, 870 4.00 23, 480. 00
(60 MM NAXI MUM)
47 153214 REMOVE CONCRETE CURB M 840 30. 00 25, 200. 00
48 153218 REMOVE CONCRETE S| DEVWALK M2 1, 480 16. 00 23, 680. 00
49 153225 PREPARE CONCRETE BRI DGE DECK SURFACE MR 910 5. 00 4, 550. 00
50 157560 BRI DGE REMOVAL ( PORTI ON) LS LUMP SUM 27, 000. 00* 27, 000. 00
51 160101 CLEARI NG AND GRUBBI NG LS LUMP SUM 8, 700. 00* 8, 700. 00
52 170101 DEVELOP WATER SUPPLY LS LUMP SUM 6, 525. 00* 6, 525. 00
53 180102 DUST PALLI ATI VE ( STABI LI ZI NG EMULSI ON) TONN 140 100. 00 14, 000. 00
54 190101 ROADWAY EXCAVATI ON VB 9, 860 30. 00 295, 800. 00
55 190185 SHOULDER BACKI NG STA 63 300. 00 18, 900. 00
56 193114 SAND BACKFI LL VB 160 125. 00 20, 000. 00
57 194001 DI TCH EXCAVATI ON VB 3, 440 20. 00 68, 800. 00
58 198007 | MPORTED MATERI AL ( SHOULDER BACKI NG) TONN 1,520 12.00 18, 240. 00
59 (S) 200001 H GHMAY PLANTI NG LS LUMP SUM 40, 000. 00* 40, 000. 00
60 (S) 203003 STRAW ( EROSI ON CONTROL) TONN 4 600. 00 2, 400. 00
61 (S) 203014 FI BER ( EROSI ON CONTROL) KG 340 2.50 850. 00
62 (S) 203024 COVPCST ( EROSI ON' CONTROL) KG 1, 690 1. 00 1, 690. 00
63 (S) 203045 PURE LI VE SEED ( EROSI ON CONTROL) KG 60 100. 00 6, 000. 00
64 (S) 203056 COWVERCI AL FERTI LI ZER ( ERCSI ON CONTROL) KG 270 2.50 675. 00
65 (S) 203061 STABI LI ZI NG EMULSI ON ( EROSI ON CONTRQL) KG 340 4.00 1, 360. 00
66 (S) 204099 PLANT ESTABLI SHVENT WORK LS LUVMP SUM 13, 000. 00* 13, 000. 00
67 (S) 208000 | RRI GATI ON SYSTEM LS LUMP SUM 65, 000. 00* 65, 000. 00
68 (S) 208697 100 MM CONDUI T M 110 35. 00 3, 850. 00
69 (S) 024085 75 MM CONDUI T ( CROSSOVER) ( PVC CLASS 315 M 225 20. 00 4, 500. 00
PLASTI C CONDUI T)
70 (S) 208742 200 MM CORRUGATED STEEL Pl PE CONDUI T M 40 45. 00 1, 800. 00

(1.63 MV THI CK)



02- 32594 Bl D245

02- PLU-70- 4 CONTRACT PROPOSAL OF LOW BIDDER PAGE 9
07/ 16/ 02 07/17/ 02
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
71 260201 CLASS 2 AGGREGATE BASE VB 5, 870 44.00 258, 280. 00
72 390095 REPLACE ASPHALT CONCRETE SURFACI NG VB 980 210. 00 205, 800. 00
73 390152 ASPHALT CONCRETE TONN 50, 400 50. 00 2, 520, 000. 00
74 394001 PLACE ASPHALT CONCRETE DI KE M 1, 280 5. 00 6, 400. 00
75 394002 PLACE ASPHALT CONCRETE (M SCELLANEOUS M2 120 43.00 5, 160. 00
AREA)
76 024086 PRECAST CONCRETE BOX CULVERT M 32 2, 500. 00 80, 000. 00
(3.0 MX 1.2 M
77 024087 PRECAST CONCRETE BOX CULVERT M 32 2, 925. 00 93, 600. 00
(3.7 MX 1.2 M
78 024088 PRECAST CONCRETE BOX CULVERT M 19 3, 900. 00 74, 100. 00
(3.7 MX 1.8 M
79 (F) 510502 M NOR CONCRETE (M NOR STRUCTURE) VB 165. 3 1, 275.00 210, 757. 50
80 (F) 510510 M NOR CONCRETE (| NVERT PAVI NG VB 7 1, 200. 00 8, 400. 00
81 510526 M NOR CONCRETE ( BACKFI LL) VB 30 150. 00 4, 500. 00
82 511118 CLEAN EXPANSI ON' JO NT M 30 125. 00 3, 750. 00
83 515041 FURNI SH POLYESTER CONCRETE OVERLAY VB 21 1, 800. 00 37, 800. 00
84 (F) 515042 PLACE POLYESTER CONCRETE OVERLAY M2 907 50. 00 45, 350. 00
85 (S) 519142 JONT SEAL (MR 40 M) M 30 270. 00 8, 100. 00
86 024089 ROADSI DE SI GN ( METAL POST) EA 61 260. 00 15, 860. 00
87 024090 ROADSI DE SI GN ( SPECI AL METAL PCST) EA 4 480. 00 1, 920. 00
88 566011 ROADSI DE SI GN - ONE POST EA 110 260. 00 28, 600. 00
89 566012 ROADSI DE SI GN - TWO POST EA 26 420. 00 10, 920. 00
90 568001 I NSTALL SI GN ( STRAP AND SADDLE BRACKET EA 11 600. 00 6, 600. 00
METHOD)
91 597401 PAI NT CURB (2- COAT) M 640 7.00 4, 480. 00
92 620904 300 MM ALTERNATI VE PI PE CULVERT M 25 140. 00 3, 500. 00
93 620909 450 MM ALTERNATI VE PI PE CULVERT M 680 160. 00 108, 800. 00
94 620913 600 MV ALTERNATI VE PI PE CULVERT M 1,210 210. 00 254, 100. 00
95 620919 750 MM ALTERNATI VE PI PE CULVERT M 48 295. 00 14, 160. 00
96 620924 900 MM ALTERNATI VE PI PE CULVERT M 140 265. 00 37, 100. 00
97 641136 600 MV PLASTI C PI PE M 24 220. 00 5, 280. 00
98 650079 900 MM REI NFORCED CONCRETE Pl PE M 41 500. 00 20, 500. 00
99 680933 200 MM PERFORATED PLASTI C M 130 100. 00 13, 000. 00
Pl PE UNDERDRAI N
100 682001 PERVEABLE MATERI AL VB 8 265. 00 2,120. 00
101 705336 450 MM ALTERNATI VE FLARED END SECTI ON EA 5 370. 00 1, 850. 00
102 705337 600 MV ALTERNATI VE FLARED END SECTI ON EA 7 420. 00 2, 940. 00



02- 32594 Bl D245

02- PLU- 70- 4 CONTRACT PROPOSAL OF LOW BIDDER PAGE 10
07/ 16/ 02 07/ 17/ 02
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
103 705338 750 MM ALTERNATI VE FLARED END SECTI ON EA 1 520. 00 520. 00
104 705339 900 MM ALTERNATI VE FLARED END SECTI ON EA 5 760. 00 3, 800. 00
105 708068 900 MM ALTERNATI VE Pl PE RI SER M 1.3 320. 00 416. 00
106 721009 ROCK SLOPE PROTECTI ON VB 580 86. 00 49, 880. 00
(FACING METHOD B)
107 721010 ROCK SLOPE PROTECTI ON VB 140 83. 00 11, 620. 00
(BACKI NG NO. 1, METHOD B)
108 721012 ROCK SLOPE PROTECTI ON VB 350 107. 00 37, 450. 00
(BACKI NG NO. 3, METHOD B)
109 721024 ROCK SLOPE PROTECTI ON (1/4T, METHOD B) VB 630 86. 00 54, 180. 00
110 729010 ROCK SLOPE PROTECTI ON FABRI C M2 560 4.00 2, 240. 00
111 731502 M NOR CONCRETE (M SCELLANEOUS VB 850 525. 00 446, 250. 00
CONSTRUCTI ON)
112 731519 M NOR CONCRETE ( STAMPED CONCRETE) VB 11 2, 000. 00 22, 000. 00
113 ('SF) 750001 M SCELLANEQUS | RON AND STEEL KG 10, 055 3.00 30, 165. 00
114 (S) 800002 FENCE (TYPE BW WOOD POST) M 32 100. 00 3, 200. 00
115 (S) 800385 CHAIN LI NK FENCE (TYPE CL-1.2) M 44 125. 00 5, 500. 00
116 (S) 801100 W RE MESH GATE EA 4 1, 000. 00 4, 000. 00
117 (S) 024091 LI VESTOCK GATE EA 1 1, 500. 00 1, 500. 00
118 820107 DELI NEATOR ( CLASS 1) EA 97 50. 00 4, 850. 00
119 024092 H GHWAY POST MARKER EA 2 50. 00 100. 00
120 820112 MARKER ( CULVERT) EA 27 50. 00 1, 350. 00
121 820133 OBJECT MARKER (TYPE N) EA 1 50. 00 50. 00
122 820134 OBJECT MARKER ( TYPE P) EA 6 50. 00 300. 00
123 820151 OBJECT MARKER ( TYPE L-1) EA 81 50. 00 4, 050. 00
124 (S) 832001 METAL BEAM GUARD RAI LI NG M 120 150. 00 18, 000. 00
125 (S) 833077 PEDESTRI AN BARRI CADE EA 1 500. 00 500. 00
126 (S) 024093 PEDESTRI AN RAI LI NG M 21 400. 00 8, 400. 00
127 ( SF) 049002 TUBULAR BI CYCLE RAI LI NG M 197 200. 00 39, 400. 00
128 (S) 839552 TERM NAL SECTI ON ( TYPE C) EA 3 250. 00 750. 00
129 (S) 839553 END SECTI ON EA 4 300. 00 1, 200. 00
130 (S) 839565 TERM NAL SYSTEM ( TYPE SRT) EA 9 2, 500. 00 22, 500. 00
131 ( SF) 049003 CONCRETE BARRI ER ( TYPE 732R) M 197 200. 00 39, 400. 00
132 (S) 840515 THERVOPLASTI C PAVEMENT MARKI NG M2 510 45. 00 22, 950. 00
133 (S) 024094 THERVOPLASTI C PAVEMENT MARKI NG M2 450 105. 00 47, 250. 00
(RECESSED, 5 M)
134 (S) 840560 THERVOPLASTI C TRAFFI C STRI PE M 19, 300 .85 16, 405. 00

( SPRAYABLE)



02- 32594 Bl D245

02- PLU-70-4 CONTRACT PROPOSAL OF LOwW BI DDER PAGE 11
07/ 16/ 02 07/ 17/ 02
| TEM | TEM UNIT COF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
135 (S) 840573 100 MM THERMOPLASTI C TRAFFI C STRI PE M 9, 980 3. 00 29, 940. 00
( RECESSED, BROKEN 10.98 M- 3.66 M
136 (S) 850122 PAVEMENT MARKER EA 2,930 8. 00 23, 440. 00
( RETROREFLECTI VE- RECESSED)
137 860251 SI GNAL AND LI GHTI NG ( LOCATI ON 1) LS LUMP SUM 32, 000. 00* 32, 000. 00
138 860252 SI GNAL AND LI GHTI NG ( LOCATI ON 2) LS LUWP SUM 120, 000. 00* 120, 000. 00
139 024095 LI GHTI NG ( DECORATI VE) LS LUMP SUM 50, 000. 00* 50, 000. 00
140 860408 LI GHTI NG ( STREET) LS LUWP SUM 3, 000. 00* 3, 000. 00
141 860403 H GHWAY LI GHTI NG LS LUMP SUM 9, 000. 00* 9, 000. 00
142 024096 BATTERY BACK- UP SYSTEM EA 2 5, 000. 00 10, 000. 00
143 860930 TRAFFI C MONI TORI NG STATI ON LS LUMP SUM 15, 000. 00~ 15, 000. 00
144 999990 MOBI LI ZATI ON LS LUVP SUM 388, 000. 00* 388, 000. 00

TOTAL 7,397, 835.50
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02- 32594
02-PLU-70-4
07/ 16/ 02

40.

12, 500.
230, 000.
18.

3.

8, 000.
24.
200.
2, 400.
2, 700.
16.
265.
11.

18.
150.
80.
150.
200.
250.
790.

1, 000.
7.

15.
200.
300.
300.
900.
600.
600.

1, 000.
850.

00

10000.
336000.
3080.
5000.
45000.
4000.
3640.
720.
12500.
230000.
10260.
4480.
2292.
40000.
7105.
11200.
16800.
2700.
1008.
265.
1034.
1404.
150.
2880.
900.
42000.
57500.
6320.
4000.
6370.
1650.
800.
1500.
600.
5400.
27000.
7800.
52000.
3400.

SUMMARY

1,100

200.
200.
200.
600.
500.
600.
800.

OF

.00

REMA/

13050.
210000.
7700.
5000.
7500.
20000.
6500.
4050.
20000.
220642.
12540.
4160.
1910.
80000.
14500.
22400.
5950.
1500.
315.
500.
1598.
1404.
180.
88.
1200.
31500.
8050.
1000.
900.
9100.
1320.
800.
1000.
400.
3600.
22500.
7800.
41600.
4400.

NI NG BI DDERS
FOURTH
Bl D AMOUNT

13, 050. 00* 13050.
500. 00 105000.
12. 00 9240.
5, 000. 00~ 5000.
20, 000. 00* 20000.
40. 00 3200.
3.00 780.
15. 00 270.
50, 000. 00* 50000.
250, 000. 00* 250000.
18. 00 10260.
3.50 4480.
.60 2292.
20, 000. 00 100000.
45. 00 13050.
250. 00 14000.
1, 000. 00 7000.
2, 000. 00 2000.
7.00 441.
300. 00 300.
20. 00 1880.
18. 00 1404.
200. 00 200.
80. 00 2880.
300. 00 1800.
100. 00 21000.
60. 00 13800.
1, 000. 00 8000.
1, 500. 00 6000.
11. 00 10010.
20. 00 2200.
200. 00 800.
175. 00 875.
175. 00 350.
200. 00 1200.
200. 00 9000.
100. 00 1300.
400. 00 20800.
2, 600. 00 10400.

Bl D245
PAGE 12
07/ 17/ 02
FI FTH
Bl D AMOUNT
13, 050. 00* 13050.
1, 906. 00 400260.
14. 00 10780.
4,586. 00* 4586.
34, 392. 00* 34392.
47. 00 3760.
2.00 520.
12. 00 216.
10, 432. 00* 10432.
188, 634. 00* 188634.
25. 00 14250.
4.00 5120.
. 5732 2189.
11, 865. 00 59325.
43. 00 12470.
224. 00 12544.
802. 00 5614.
1, 089. 00 1089.
11.00 693.
1, 089. 00 1089.
29. 00 2726.
21.00 1638.
459. 00 459.
3. 00 108.
173. 00 1038.
229. 00 48090.
197. 00 45310.
1, 135. 00 9080.
1, 146. 00 4584,
7.00 6370.
34. 00 3740.
459. 00 1836.
344. 00 1720.
344. 00 688.
462. 00 2772.
401. 00 18045.
631. 00 8203.
573. 00 29796.
1, 376.00 5504.



02- 32594 Bl D245

02- PLU-70-4 SUMMARY OF REMAI NI NG BI DDERS PAGE 13
07/ 16/ 02 07/ 17/ 02
| TEM SECOND THI RD FOURTH FI FTH
BI D AMOUNT BI D AMOUNT BI D AMOUNT BI D AMOUNT

40 1, 900. 00 7600. 00 1, 800. 00 7200. 00 2, 600. 00 10400. 00 1, 376. 00 5504. 00
41 1, 650. 00 1650. 00 2,200. 00 2200. 00 2,600. 00 2600. 00 1, 376. 00 1376. 00
42 2,450. 00 2450. 00 2,500. 00 2500. 00 2, 600. 00 2600. 00 1, 376.00 1376. 00
43 3. 00 83400. 00 2.25 62550. 00 2.50 69500. 00 2.00 55600. 00
44 3.50 106050. 00 3.00 90900. 00 2.75 83325. 00 2.00 60600. 00
45 14. 00 10220. 00 8. 00 5840. 00 5.50 4015. 00 5.00 3650. 00
46 7.50 44025. 00 8.50 49895. 00 3.00 17610. 00 3. 00 17610. 00
47 30. 00 25200. 00 22.00 18480. 00 9. 00 7560. 00 25.00 21000. 00
48 15. 00 22200. 00 16. 00 23680. 00 4.00 5920. 00 14. 00 20720. 00
49 6. 00 5460. 00 9. 00 8190. 00 8. 00 7280. 00 15. 00 13650. 00
50 50, 000. 00* 50000. 00 18, 000. 00* 18000. 00 30, 000. 00* 30000. 00 78, 220. 00* 78220. 00
51 10, 000. 00~ 10000. 00 8, 700. 00* 8700. 00 8, 700. 00* 8700. 00 8, 700. 00* 8700. 00
52 15, 000. 00* 15000. 00 6, 525. 00* 6525. 00 6, 525. 00* 6525. 00 6, 525. 00* 6525. 00
53 263. 00 36820. 00 130. 00 18200. 00 100. 00 14000. 00 314. 00 43960. 00
54 20. 00 197200. 00 27.00 266220. 00 24. 00 236640. 00 38. 00 374680. 00
55 135. 00 8505. 00 165. 00 10395. 00 150. 00 9450. 00 212. 00 13356. 00
56 1.00 160. 00 38. 00 6080. 00 60. 00 9600. 00 147. 00 23520. 00
57 15. 00 51600. 00 21.00 72240. 00 15. 00 51600. 00 12. 00 41280. 00
58 7.00 10640. 00 10. 00 15200. 00 18. 00 27360. 00 22.00 33440. 00
59 35, 000. 00* 35000. 00 49, 700. 00* 49700. 00 24, 560. 00* 24560. 00 39, 350. 00* 39350. 00
60 511. 00 2044. 00 600. 00 2400. 00 600. 00 2400. 00 586. 00 2344.00
61 3.00 1020. 00 1.75 595. 00 2.00 680. 00 3. 00 1020. 00
62 1.50 2535. 00 1.20 2028. 00 1.40 2366. 00 1.00 1690. 00
63 100. 00 6000. 00 110. 00 6600. 00 80. 00 4800. 00 115. 00 6900. 00
64 2.40 648. 00 3.50 945. 00 1.50 405. 00 3.00 810. 00
65 3.75 1275. 00 2.00 680. 00 3. 00 1020. 00 4.00 1360. 00
66 11, 600. 00* 11600. 00 66, 780. 00* 66780. 00 5, 000. 00* 5000. 00 13, 296. 00* 13296. 00
67 68, 000. 00* 68000. 00 30, 000. 00* 30000. 00 39, 850. 00* 39850. 00 77,668. 00* 77668. 00
68 34. 10 3751. 00 16. 00 1760. 00 40. 00 4400. 00 39. 00 4290. 00
69 20. 00 4500. 00 21.00 4725. 00 30. 00 6750. 00 23.00 5175. 00
70 300. 00 12000. 00 80. 00 3200. 00 300. 00 12000. 00 71.00 2840. 00
71 26. 00 152620. 00 35. 00 205450. 00 58. 00 340460. 00 67. 00 393290. 00
72 235.00 230300. 00 250. 00 245000. 00 210. 00 205800. 00 277.00 271460. 00
73 58. 00 2923200. 00 58. 00 2923200. 00 63. 00 3175200. 00 77.00 3880800. 00
74 4.50 5760. 00 7.00 8960. 00 8. 00 10240. 00 5. 00 6400. 00
75 38. 00 4560. 00 25.00 3000. 00 20. 00 2400. 00 44. 00 5280. 00
76 3, 000. 00 96000. 00 3, 300. 00 105600. 00 3, 186. 00 101952. 00 2,821.00 90272. 00
77 3, 500. 00 112000. 00 3, 800. 00 121600. 00 3, 436. 00 109952. 00 3, 339. 00 106848. 00
78 4, 600. 00 87400. 00 3, 800. 00 72200. 00 4,186. 00 79534. 00 4,458. 00 84702. 00



| TEM

79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99
100
101
102
103
104
105
106
107
108
109
110
111
112
113
114
115
116

117

02- 32594
02-PLU-70-4
07/ 16/ 02

.00
.00
.00
.00
.00
.00
.00
.00

170259.
7000.
3600.
1050.

39900.
36280.
4950.
19825.
11520.
46750.
20410.
2200.
2240.
9250.
93840.

227480.

8160.

28000.
3000.
14555.
4680.
2544,
1375.
1610.
520.
4375.
2106.
46400.
11200.
28000.
56700.
1120.
418200.
21560.
30165.
2976.
5280.
4800.
2500.

SUMMARY

480
1, 500

93.
120.

1, 200.
2,500.

OF

.00
.00
.20
00
00
00
00

REMA/

165300.
12600.
3600.
3000.
37800.
36280.
4500.
27450.
12000.
55000.
15600.
3300.
4480.
6875.
190400.
344850.
14400.
42000.
7800.
27675.
15600.
480.
325.
630.
130.
900.
942.
43500.
10500.
28000.
47250.
840.
408000.
16500.
22121.
2976.
5280.
4800.
2500.

NI NG BI DDERS
FOURTH
Bl D AMOUNT

1, 200. 00 198360.
900. 00 6300.
150. 00 4500.
90. 00 2700.
1, 728.00 36288.
42.00 38094.
198. 00 5940.
200. 00 12200.
500. 00 2000.
150. 00 16500.
200. 00 5200.
240. 00 2640.
3.50 2240.
200. 00 5000.
300. 00 204000.
330. 00 399300.
350. 00 16800.
360. 00 50400.
220. 00 5280.
450. 00 18450.
150. 00 19500.
100. 00 800.
300. 00 1500.
500. 00 3500.
700. 00 700.
900. 00 4500.
390. 00 507.
55. 00 31900.
70. 00 9800.
60. 00 21000.
70. 00 44100.
2.00 1120.
775. 00 658750.
1, 000. 00 11000.
3.00 30165.
93. 00 2976.
120. 00 5280.
1, 200. 00 4800.
2,500. 00 2500.

Bl D245
PAGE 14
07/ 17/ 02
FI FTH
Bl D AMOUNT
1, 446. 00 239023.
1, 328. 00 9296.
165. 00 4950.
103. 00 3090.
1,981.00 41601.
48. 00 43536.
227.00 6810.
373. 00 22753.
3, 302. 00 13208.
487. 00 53570.
900. 00 23400.
229. 00 25109.
8. 00 5120.
158. 00 3950.
181. 00 123080.
241. 00 291610.
337.00 16176.
302. 00 42280.
242.00 5808.
528. 00 21648.
115. 00 14950.
44. 00 352.
126. 00 630.
171. 00 1197.
466. 00 466.
820. 00 4100.
856. 00 1112.
104. 00 60320.
104. 00 14560.
104. 00 36400.
104. 00 65520.
1.00 560.
571. 00 485350.
1, 368. 00 15048.
2.00 20110.
107. 00 3424.
138. 00 6072.
1, 376. 00 5504.
2, 866. 00 2866.



02- 32594 Bl D245

02- PLU-70-4 SUMMARY OF REMAI NI NG BI DDERS PAGE 15

07/ 16/ 02 07/ 17/ 02
| TEM SECOND THI RD FOURTH FI FTH

BI D AMOUNT BI D AMOUNT BI D AMOUNT BI D AMOUNT

118 35. 00 3395. 00 35. 00 3395. 00 40. 00 3880. 00 52. 00 5044. 00
119 40. 00 80. 00 40. 00 80. 00 40. 00 80. 00 52. 00 104. 00
120 38. 00 1026. 00 38. 00 1026. 00 40. 00 1080. 00 52. 00 1404. 00
121 150. 00 150. 00 150. 00 150. 00 40. 00 40. 00 52.00 52. 00
122 60. 00 360. 00 60. 00 360. 00 40. 00 240. 00 109. 00 654. 00
123 38. 00 3078. 00 38. 00 3078. 00 40. 00 3240. 00 52.00 4212.00
124 165. 00 19800. 00 165. 00 19800. 00 165. 00 19800. 00 189. 00 22680. 00
125 425. 00 425. 00 500. 00 500. 00 500. 00 500. 00 487. 00 487. 00
126 300. 00 6300. 00 315. 00 6615. 00 250. 00 5250. 00 287.00 6027. 00
127 186. 00 36642. 00 186. 00 36642. 00 186. 00 36642. 00 213. 00 41961. 00
128 120. 00 360. 00 120. 00 360. 00 120. 00 360. 00 138. 00 414. 00
129 150. 00 600. 00 150. 00 600. 00 150. 00 600. 00 172. 00 688. 00
130 2,100. 00 18900. 00 2,100. 00 18900. 00 2,100. 00 18900. 00 2,407.00 21663. 00
131 405. 00 79785. 00 190. 00 37430. 00 564. 00 111108. 00 254. 00 50038. 00
132 25. 00 12750. 00 45. 00 22950. 00 25. 00 12750. 00 52. 00 26520. 00
133 50. 00 22500. 00 103. 00 46350. 00 50. 00 22500. 00 118. 00 53100. 00
134 .40 7720. 00 .85 16405. 00 .40 7720. 00 . 9744 18805. 92
135 2.00 19960. 00 3. 00 29940. 00 2.00 19960. 00 3. 00 29940. 00
136 8. 00 23440. 00 8. 00 23440. 00 8. 00 23440. 00 9. 00 26370. 00
137 32, 000. 00* 32000. 00 32, 000. 00* 32000. 00 32, 000. 00* 32000. 00 40, 627. 00* 40627. 00
138 120, 000. 00* 120000. 00 122, 000. 00* 122000. 00 120, 000. 00* 120000. 00 162, 939. 00* 162939. 00
139 50, 000. 00* 50000. 00 50, 000. 00* 50000. 00 50, 000. 00* 50000. 00 61, 619. 00* 61619. 00
140 3, 000. 00* 3000. 00 4, 000. 00* 4000. 00 3, 000. 00* 3000. 00 14, 539. 00* 14539. 00
141 9, 000. 00* 9000. 00 10, 000. 00* 10000. 00 9, 000. 00* 9000. 00 11, 216. 00* 11216. 00
142 9, 500. 00 19000. 00 5, 000. 00 10000. 00 4,750. 00 9500. 00 7,210.00 14420. 00
143 15, 000. 00* 15000. 00 15, 000. 00~ 15000. 00 15, 000. 00~ 15000. 00 23, 329. 00* 23329. 00
144 647, 000. 00* 647000. 00 800, 000. 00* 800000. 00 628, 477. 00* 628477. 00 200, 250. 00* 200250. 00
TOT 7, 965, 802. 00 8, 281, 281. 00 8, 500, 373. 00 9, 344, 356. 14



